

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Kadapa District – PMGSY Phase VI – Package No.AP VI 0420 – “Road from CB road @ 66/3 km to Kothapet of Pullampet(M)” – Revised Administrative sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT

G.O.Rt.No. 1682

Dated:19-11-2009

Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. & R.D.) Dept. vide their U.O.No. 22193/314/ Expdr. PR&RD/08,dt.4.9.2008)
3. From the Engineer-in-Chief, P.R., PMGSY, Hyderabad Ir.No.W26/PMGSY/APVI-0420/CB Road to Kothapet/07, dt.21.5.09, 18.7.2009 & 12.10.2009.

&&&

ORDER:-

In the reference 1st read above, administrative sanction was accorded for Rs.79.15 lakhs in the Package No.AP-VI-0420 for the work “Road from CB road @ 66/3 km to Kothapet of Pullampet(M)” in Kadapa District under PMGSY Phase VI.

In the reference 2nd read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

In the reference 3rd read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad requested for accord Revised administrative sanction for Rs.94.00 lakhs as against the original administrative sanction of Rs.79.15 lakhs for the work “Road from CB road @ 66/3 km to Kothapet of Pullampet(M)” in Kadapa District under PMGSY Phase VI in Package No.AP VI 0420.

Government after careful consideration of the proposal hereby accord Revised administrative sanction for Rs.94.00 lakhs as against the original administrative sanction of Rs.79.15 lakhs for the work “Road from CB road @ 66/3 km to Kothapet of Pullampet(M)” in Kadapa District under PMGSY Phase VI in Package No.AP VI 0420. The additionality i.e. price escalation amount has to be met from the voted budget under AP Rural Development Fund as stated in the Memo. 2nd read above.

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

This order is issued with the concurrence of Finance (Expdr.PR&RD) Dept. vide their U.O.No.21578/305/Expdr.PR&RD/09, dt.20.8.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
PRINCIPLA SECRETAY TO GOVERNMENT

To
The Engineer-in-Chief,Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, Kadapa.
The DTO, Kadapa.
The Accountant General, AP., Hyderabad.
Copy to:
P.S. to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,
SF/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER